

## **May SITREP**

**N1 Resource Management - Gary Rainwater, Director,**  
[mailto:<mailto:RainwaterGE@cbchue.navfac.navy.mil>](mailto:RainwaterGE@cbchue.navfac.navy.mil)

- Completed transition planning with DFAS for STARS/FL merger with Oakland and San Diego to be effective 1 August.

**N3/5 Operations and Plans - LT Jody Rice, Acting Director,**  
[mailto:<mailto:RiceJA@cbchue.navfac.navy.mil>](mailto:RiceJA@cbchue.navfac.navy.mil)

- The contract to partially outfit the last four NMCB TOA's has finally been advertised. RFP's are due to NAVFACCO by 27 July 2001. This contract will go a long way in providing the required CESE without the Navy having to purchase them prior to our need. The intent is we pay a retention fee to a contractor who will in turn provide us with the required CESE just in time. If this works out, then we can look at other TOA items, and possibly to assist in TOA overhauls and outfitting.

- MUSE: The MUSE program is actively engaged in supporting SWDIV, PWC SD, and your staff in feeding information to DoD on MUSE generating capabilities/limitations with respect to the California power crisis. This issue has garnished tremendous political attention

**N4 Logistics - CAPT Anthony Steigelman, Director**

[mailto:<mailto:SteigelmanAE@cbchue.navfac.navy.mil>](mailto:SteigelmanAE@cbchue.navfac.navy.mil) - GSA 2002 Federal Vehicle Standards Conference, Washington DC, 14 - 18 May 01 attended by Ralph Herring and Dee Knight. This is an annual conference where vehicle manufacturers, industry representatives and customers meet to discuss issues relating to the upcoming model year vehicles. This conference also provides an excellent opportunity for networking, for the exchange of ideas, and for establishing good working relationships with GSA buyers, members of other services and the various vehicle manufacturers.

- FMS Taiwan SLWT Logistics Project. The SLWT Tech Manual team met on 9 May 01 for the purpose of conducting the 75% IPR. Overall Logistics development, which includes TM development, is progressing smoothly. Based on latest hardware contractor schedule, anticipate only minor impact to logistics delivery dates. Still waiting approval from the Taiwan Navy to complete the contract effort for the SLWT and Lift/Launch Training tentatively scheduled for January 02. (Anne Braden, COR)

- Winch Tech Manual Update Project: The Winch Tech Manual team met on 10 May 01 for the purpose of conducting

the 50% IPR. Project is progressing smoothly with no anticipated delays. (Anne Braden, COR)

- ABLTS Logistics Project: Delays with necessary supporting data from the hardware contractor has now impacted the progress of the Logistics effort. Negotiations are currently underway to determine best method(s) to obtain missing data and get the Logistics contract back on track to meet HQ's requirement to have both ABLTS hardware and Logistics loaded on board the June '02 MPF ship. (Anne Braden, COR)

- Completed MPS TA55-1, TA55-2 & TA55-3 draft TOA with summary of changes to be forwarded to NGBs for review and endorsement

- Completed development of Water Well Completion Kit assembly 372002D to support 2 each 600 FT wells; update Master File

- Updated MPP NX6071 & NX6073 to NX6070 requirements for SECOND NCB

- Started Unit Set for THIRD NCB homeport pickup #2

- Updated Unit Set data for MPS-1 Kocak to P25 (21 Mar 01) configuration for use in supporting MMC

- Updated MPP for new 372002D Water Well Completion Kit configuration, updated Unit Set records to support MPS-2 to reflect new requirements

**N6 Comm/IT - Joe Sweeney, Director,**  
[mailto:<mailto:SweeneyJR@cbchue.navfac.navy.mil>](mailto:SweeneyJR@cbchue.navfac.navy.mil)

- Hosted a MicroSNAP MOSS planning meeting with representatives from 2NCB & 3NCB. Reviewed and refined desired system modifications and enhancements. POC, Judi Takahara [mailto:<mailto:TakaharaJA@cbchue.navfac.navy.mil>](mailto:TakaharaJA@cbchue.navfac.navy.mil)

- Procured AIT and tested the Container Packing Program in preparation for near term fielding & use by the 3NCB TOA manager. POC, Dave Winn [mailto:<mailto:WinnDL@cbchue.navfac.navy.mil>](mailto:WinnDL@cbchue.navfac.navy.mil)

**N7 - Roy Herd, Director,** [mailto:<mailto:HerdR@cbchue.navfac.navy.mil>](mailto:HerdR@cbchue.navfac.navy.mil)

- Training courses completed:

- Equipment Yard Supervisor (2nd pilot). POC, E01 Longoria [mailto:<mailto:longoriadd@cbchue.navfac.navy.mil>](mailto:longoriadd@cbchue.navfac.navy.mil)

- Technical Librarian (final). POC, CE1 Jones [mailto:<mailto:Jonessc@cbchue.navfac.navy.mil>](mailto:Jonessc@cbchue.navfac.navy.mil) MPF Arrival and Assembly (final). POC, Dan Harvey [mailto:<mailto:Harveyde@cbchue.navfac.navy.mil>](mailto:Harveyde@cbchue.navfac.navy.mil)

- Completed training plan for MTVRs. POC, Roy Herd [mailto:<mailto:HerdR@cbchue.navfac.navy.mil>](mailto:HerdR@cbchue.navfac.navy.mil) -Completed Self-Study Workbook for Barge Ferry Coxswain/Engineer. POC, Bob Dittmer [mailto:<mailto:DittmerBa@cbchue.navfac.navy.mil>](mailto:DittmerBa@cbchue.navfac.navy.mil)

-Container Off-load and Discharge System Contract Instructor and Maintenance Service contract re-write at EWTGPAC 4-7 June. POC, Roy Herd  
[mailto:<mailto:HerdR@cbchue.navfac.navy.mil>](mailto:mailto:HerdR@cbchue.navfac.navy.mil)

**NTIC -George Boston, Director,**  
[mailto:<mailto:Bostongw@nitc.navfac.navy.mil>](mailto:mailto:Bostongw@nitc.navfac.navy.mil)

-Production implementation of ieFACMAN at EFA North East. Conducted extensive user training across all key business operations. Implementation was successful and training appears to be on track. System is presently in a state of stabilization and refinement. POC, CAPT Plockmeyer, NAVFAC CIO, [mailto:<mailto:PlockmeyerDM@navfac.navy.mil>](mailto:mailto:PlockmeyerDM@navfac.navy.mil)

-Began preparation and user training for deployment of ieFACMAN at NAVFAC HQ, EFACHES and PWC Wash DC. Production cutover occurred on 29 May. Same state of implementation as EFA North East. POC, CAPT Plockmeyer, NAVFAC CIO, [mailto:<mailto:PlockmeyerDM@navfac.navy.mil>](mailto:mailto:PlockmeyerDM@navfac.navy.mil) -Met with DFAS Cleveland, DFAS Norfolk, FMSO Mechanicsburg and NAVFAC FM staff to review progress with the integration of NAVFAC FIS and the STARS-FL accounting system. Finalized task priorities with the identification of key focus areas. Meeting was beneficial for all parties, establishing joint strategies for improving system interfaces and correcting data/conversion related problems. POC, Mike Nave, FM/NITC, [mailto:<mailto:Navema@nitc.navfac.navy.mil>](mailto:mailto:Navema@nitc.navfac.navy.mil) -Working with SPAWAR San Diego and CNO N643, both the PISTOL and iNFADS applications received an "Approved Non-Compliant" Navy Firewall certification. This certification will permit improved deployment and access to these critical corporate applications throughout the Navy, worldwide. POC, Miles Brozowsky, [mailto:<mailto:Brozowskymb@nitc.navfac.navy.mil>](mailto:mailto:Brozowskymb@nitc.navfac.navy.mil)